PREFEITURA MUNICIPAL DE NITEROI

Requalificagdo Orla de Piratininga - ORCAMENTO 01

NATUREZA DA OBRA: Requalificacdo da Orla de Piratiningua

LOCAL DA OBRA: Niteroi - RJ

Cronograma

=1

PREVISAO DE EXECUCAO MENSAL

QUANT. FISIFIN.

ITEM| DISCRIMINAGAO CRONOGRAMA FISICO-FINANCEIRO
Mes 1 s 2 Mes3 Mesa mess Mes 6 Mes7 Mess wes o Mes 10 s 11 wes 12 Mes 13 Mes 14 Més 15 Meés 16 Mes 17 Més 18 TOTAL
1 |servicos TEcNICOS RS 33189024 | RS 33189024 | RS 33189024 | RS 33189024 | RS 33189024 | RS 33189024 | RS 33189024 | RS 33189024 | RS 33189024 | RS 33189024 | RS 33189024 | RS 33189024 | RS 33189024 | RS 33189024 | RS 33189024 | R 33189024 | RS 33189024 | RS 33189024 | RS 597402428
5.56% 5.56% 5.56% 5.56% 5.56% 5.56% 5.56% 5.56% 5.56% 5.56% 5.56% 5.56% 5.56% 5.56% 5.56% 5.56% 5.56% 5.56% 10000%
X 4 4 4 4 . .
7 |Recomposicio vEGETAL R$ 32637539 | RS 32637539 | RS 39165047 | RS 39165047 | RS 56.925.55 | RS 45692555 | RS 45692555 | RS 45692555 | RS 56.925.55 | RS 52220063 | RS 52220063 | RS 45692555 | RS 56.925.55 | RS 45692555 | RS 39165047 R$ 652750781
0,00% 0,00% 5,00% 5.00% 6.00% 6.00% 7.00% 7.00% 7.00% 7.00% 7.00% 800% 8.00% 7.00% 7,00% 7.00% 6.00% 0,00% 10000%
783.4 R 4.783.41 7
13 |INFRAESTRUTURA VERDE - RIO ARROZAL RS 3478340 | RS 8695850 | RS 10435020 | RS 8695850 | RS 34.783.40 R$ 347.833.99
0,00% 0,00% 0,00% 000% 0,00% 10,00% 25,00% 30,00% 25,00% 10,00% 000% 000% 0,00% 0,00% 0,00% 000% 0,00% 0,00% 10000%
14 |INFRAESTRUTURA VERDE - RIO JACARE RS 3205981 | RS 8014952 | RS 9617942 | RS 8014952 | RS 3205081 RS 32050808
0.00% 0,00% 0.00% 0,00% 0.00% 0,00% 0.00% 0,00% 0.00% 0,00% 10.00% 25,00% 30,00% 25,00% 10.00% 0,00% 0.00% 0,00% 10000%
10.896.105.54
15 |INFRAESTRUTURA VERDE RS 54480528 | RS 54480528 | RS 54480528 | RS 54480528 | RS 54480528 | RS 54480528 | RS 108961055 | RS 108961055 | RS 108961055 | RS 108961055 | RS 108961055 | RS 108961055 | RS 108961055 RS
5.00% 5.00% 5.00% 5.00% 5.00% 5.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 0.00% 0.00% 0.00% 0.00% 0.00% 10000%
16 |VERTEDOUROS RS 11301096 | RS 11301996 | RS 11301996 | RS 11301996 | RS 11301996 | R 11301996 | RS 11301996 | RS 11301996 | RS 11301996 | R 11301996 RS 113019960
0.00% 0.00% 0.00% 0.00% 0.00% 10.00% 10.00% 10,00% 10,00% 10.00% 10.00% 10,00% 10,00% 10.00% 10.00% 0.00% 0.00% 0.00% 100.00%
17 |PRACA 02 E EQUIPAMENTOS R$ 11808316 | RS 11808316 | R 11808316 | RS 118083.16 | RS 11808316 | RS 11808316 | R 11808316 | RS 118083.16 | RS 11808316 | RS 11808316 R$ 118083156
0.00% 0.00% 0.00% 0.00% 0.00% 10.00% 10.00% 10,00% 10,00% 10.00% 10.00% 10,00% 10,00% 10.00% 10.00% 0.00% 0.00% 0.00% 10000%
B8DI RS 23670779 | RS 23670779 | Rs 32482914 | RS 32082914 | RS 34245342 | RS 41424277 | RS 59305175 | RS 597.747.51 | RS 593.051.75 | RS 57896447 | R 57822910 | Rs 608.837.59 | RS 61316567 | RS 29701847 | RS 28403425 | R 21298026 | RS 195.356.99 | RS 8961036 | RS 712181723
3.30% 3.32% 456% 4.56% 481% 5:82% 833% 8.30% 8.33% 8.13% 812% 8.55% 861% 427% 399% 200% 2.74% 1.26% 10000%
TOTAL PARCIAL (RS) RS 111340330 | RS 1.113.40330 | RS 152790005 | Rs 152790005 | RS 1610799.40 | RS 1.048.475.27 | RS 278953970 | Rs 2811627.16 | RS 278953970 | RS 272327732 | RS 271981836 | RS 286379165 | RS 288414962 | RS 1.397.086,89 | RS 13360129 | Rs 100179605 | RS 91889670 | RS 42150060 | RS 498.918.10
PERCENTUAL DAS ETAPAS (%) 3.32% 3.32% 456% 456% 481% 5820 833% 8.30% 8.33% 8.13% 812% 8.55% 861% 417% 3.99% 299% 2.74% 1.26% 10000%
TOTAL ACUMULADO (RS) RS 111340330 | RS 222680661 | RS 3.754.706.66 | RS 5.282606.71| RS 6:893.406.11 | RS 884188138 | RS 11631.421.08 | RS 1444304824 | RS 1723258794 | RS 10.955.865.27 | RS 67568363 | RS 2553947528 | RS 2842362490 | RS 9.620.711,79 | RS 31.156.724.75 | RS 158.52080 | RS 33.077.41750 | RS 33.498.918,10




